JAN 3T 2003

SEARHC

222 TONGASS DRIVE ¢ STTKA AK 99835 e 907 966 2411 » FAX: 907 966 8300

January 27, 2002

Joel Neimeyer

Project Officer

Denali Commission

510 L Street, Suite 410
Anchorage, AK 99501

RE: Project O052-DC-2002-15

505

Flease accept the enclosed Progress Report for the SEARHC Haines Health Center project.
Should there be any questions, feel free to call Matt Christner at 907.966.6313.

Dear Mr. Neimeyer:

Sincerely,

Q).

Dennis Heller
Facilities Manager



PROGRESS REPORT
Haines Health Center Phase V
Quarterly Report April 1 - June 30, 2002

Project 0O052-DC-2002-15

A/E Consultant: Mahlum Architects
Contractor: Not Awarded
Statue:

95% Construction Documents. Revised Bid Date 3/15/2003.

Questions or Froblems during this period:

W Bid date moved later into the year to help coordinate the designer's and Froject
Management's schedules. Some minor changes and late information have delayed the

completion of the design.

Workers on site subject to DBA wage reguirements during this period:

Workers On Site

@, 0

Indian/ Alaska Natives employed during this period: O
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Grant Inception to Date Report FRRGITD
AS OF 31-DEC-2002

GRANT: 26202 Denali Commission-Haines Phase 5
CHART: S SEARHC (PROD) PROJECT PERIOD: 01-APR-2002 - 31-MAR-2007
PI/MANAGER:
AGENCY:
ADJUSTED CURRENT PERIOD INCEPTION COMMITMENTS AVAILABLE
ORGN ACCOUNT ACCOUNT TITLE BUDGET ACTIVITY TO DATE ACTV. BALANCE
P0214 5111 Grant Revenue 1,420,480.00 .00 111,827.22 .00 1,308,652.78
TOTAL GRANT REVENUE 1,420,480.00 .00 111,827.22 .00 1,308,652.78
P0214 6116 Maintenance Supplies .00 .00 100.00 .00 -100.00
TOTAL SUPPLIES/MINOR EQUIPMENT .00 .00 100.00 .00 -100.00
P0214 6211 Employee Business Travel 31,800.00 .00 1,780.73 .00 30,019.27
P0214 6213 Employee Field Travel .00 .00 630.30 .00 -630.30
P0214 6214 Perm Employee Relocation .00 .00 132.05 ;00 -132.05
P0214 6217 Car Rental Expense .00 .00 99.00 .00 -99.00
P0214 6241 NonEmployee/NonPatient T .00 .00 319.50 .00 -319.50
TOTAL TRAVEL 31,800.00 .00 2,961.58 .00 28,838.42
P0214 6314 Consultant Services .00 .00 200.00 .00 -200.00
TOTAL PROFESSIONAL SERVICES .00 .00 200.00 .00 -200.00
P0214 6419 Miscellaneous .00 .00 108.50 .00 -108.50
TOTAL OTHER SERVICES & CHARGES .00 .00 108.50 .00 -108.50
P0214 6881 Construction 1,136,000.00 .00 .00 .00 1,136,000.00
P0214 6882 Architect/Engineering 170,000.00 .00 101,632.00 .00 68,368.00
TOTAL CONTRACTED SERVICES 1,306,000.00 .00 101,632.00 .00 1,204,368.00
P0214 6911 Indirect Alloc-Program R 82,680.00 .00 6,825.14 .00 75,854.86
TOTAL INDIRECT ALLOCATION 82,680.00 .00 6,825.14 .00 75,854.86

THIS IS THE QUARTERLY REPORT FOR THE DENALI COMMISSION-HAINES PHASE 5 GRANT. PROJECT #0052-DC-2002-15 THIS REPORT
COVERS THE PERIOD FROM THE INCEPTION OF THE AWARD (4/1/02) THROUGH DECEMBER 31,2002. THE AMOUNT FOR THE FIRST QUARTER
(4/1/02-6/30/02) WAS ZERO. THE AMOUNT OF EXPENSES FOR THE SECOND QUARTER (7/1/02-9/30/02) WAS $111,827.22

THE AMOUNT OF EXPENSES FOR THE THIRD QUARTER (10/1/02-12/31/02) IS ZERO.

s
OUR PROJECT OFFICER FOR SEARHC,DENNIS HELLER, WILL SUBMIT THE PROGRESS REPORT NARRATICE WITH AN EXPLANATION OF /-
FUNDS SPENT, ANY PROBLEMS WITH THE PROJECT, ANY PHOTOS, UNANTICIPATED PROJECT COST OVERRUNS OR SCHEDULE DELAYS. C-A}if?gt’
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